
 

THE MATTABASSETT DISTRICT  Memorandum 
 
Date: March 17, 2015 

 

Subject: District Project Construction Committee  

Meeting Tuesday, March 24, 2015 
 

 

To: 

Bill Candelori, Peter Centurelli 

Angelo D’Alfonso, John Dunham, 

Tom Serra & Doug Sienna  

 

From: 

 

Brian W. Armet, Executive Director 

 
District Project Construction Committee Meeting 

March 24, 2015 

 

The District  Project  Construction  Committee Meeting for March will  be held on 

Tuesday, March 24, 2015, at  5:30 PM .   The Meeting will  be held  at  the District  

Offices 245 Main Street ,  Cromwell ,  Connect icut.  

 

The DRAFT  AGENDA  for the meeting is as follows:  

 

1.  Project  Updates –  Wright -Pierce & District  

 

2.  Review & Approval of C.H. Nickerson’s Payment  Requisit ion # 34 (January/  

February 2015) –  $ TBD  –  97%+/-  

 

3.  Review & Approval  of Wright -Pierce’s Construction Inspection Payment 

Requisit ion for January,  2015 –  $ TBD –  %   

 

4.  Change Order #40 –  8  PCOs for $25,000.00+/-  –  

  PCO#270 –  Supplemental  Carbon Valves     –  $  3 ,771.65 

  PCO#277 –  GAC System 480 Valve     –  $  3 ,158.83 

  PCO#285 –  SDB Air Receiver Valves    –  $  2 ,489.15 

  PCO#286 –  Primary Gallery Instruments     –  $  3 ,842.64 

  PCO#287 –  Lab Roof Exhaust Fan     –  $  1 ,336.64 

  PCO#288 –  Deletion of Piping Primary Tunnel   –  ( -)$1,361.40 

  PCO#289 –  Lab Neutrals      –  $  5 ,116.66 

  PCO#290 –  Crack Injection Secondary Tunnel   –  $  2 ,466.76 

 

 

5.  Related Business  and Staff Updates  

 

 
C:  Boa rd  Memb ers  n o t  on  t h e  DPCC  Commi t t ee  


